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ESTIMATE RUN 11/06/2008

ESTIMATE SUMMARY 10:54:17
CONTID: C15338 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 15338-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 104.( DAYS TIME ALLOW: 112 WORK DAYS
I-70 Twin Tunnels Cngst Mit PERCENT TIME: 92.86 ORIG TIME ALLOW: 97 WORK DAYS
PROJECT NO: IMD 0703-296
I-70 Twin Tunnels Cngst Mit
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 11/06/2008 DATE TIME STARTED 04/23/2007
12150 E. 112TH AVE. DATE LET 10/05/2006 DATE WORK BEGAN  04/23/2007
DATE AWARDED 10/12/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/21/2006 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 04/23/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,292,042.31 PARTICIPATING $ 1,134,118.43 S 19,150.00
AWARD PROJECT AMT: $ 1,088,555.26 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 87.78% TOTAL EARNINGS 1,134,118.43 19,150.00
FUNDS AVAILABLE: $ 157,923.88 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,134,118.43 19,150.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,328.33 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,117,790.10 19,150.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,117,790.10 19,150.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19,150.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-01130
0010 202-01300
0012 203-00596
0015 403-00720
0020 606-00301
0025 606-02005
0030 613-00200
0035 613-00400
0040 613-01200
0045 613-07017
0050 613-07029

C15338
15338-BID
IMD 0703-296

ITEM
DESCRIPTION

REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF END ANCHORAGE

ROCK SCALING ROCK SCALING - SAFETY

HOT MIX ASPHALT (PATCHING) (ASPHALT)

GUARDRAIL TYPE 3 (6-3 POST SPACING)

END ANCHORAGE (FLARED)

2 INCH ELECTRICAL CONDUIT

4 INCH ELECTRICAL CONDUIT

2 INCH ELECTRICAL CONDUIT (PLASTIC)

PULL BOX (16"X14"X6"

PULL BOX (24"X24"X12")

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C15338 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15338-BID ESTIMATE RUN 11/06/2008
PROJECT: IMD 0703-296 ESTIMATE NO: 0009 10:54:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 613-07036 PULL BOX (36"X24"x8") 2.000 2.000
EACH 0.000 0.00
2,291.41000 2.000 4,582.82
0060 613-34402 LIGHT STANDARD METAL (40 FOOT) (2 ARM) 4.000 0.000
EACH 0.000 0.00
3,233.41000 0.000 0.00
0062 613-34502 LIGHT STANDARD METAL (50 FOOT) (2 ARM) 4.000 4.000
EACH 0.000 0.00
5,058.35000 4.000 20,233.40
0065 613-40010 LIGHT STANDARD FOUNDATION 4.000 4.000
EACH 0.000 0.00
2,571.37000 4.000 10,285.48
0070 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000
EACH 0.000 0.00
446.85460 8.000 3,574.84
0075 613-70403 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 12.000 8.000
EACH 0.000 0.00
860.85740 8.000 6,886.86
0080 613-80022 CIRCUIT BREAKER (225A, 3 POLE) 2.000 2.000
EACH 0.000 0.00
5,289.95000 2.000 10,579.90
0085 613-81022 PANELBOARD (225A, 277/480V, 3 PHASE) 2.000 2.000
EACH 0.000 0.00
1,387.41000 2.000 2,774.82
0090 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
3,048.05000 1.000 3,048.05
0095 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
31,326.87000 1.000 31,326.87
0100 630-00000 *FLAGGING 1,210.000 1,210.000
HOUR 0.000 0.00
22.27420 1,210.000 26,951.78



CONTID: C15338 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15338-BID ESTIMATE RUN 11/06/2008
PROJECT: IMD 0703-296 ESTIMATE NO: 0009 10:54:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0103 630-80360 DRUM CHANNELIZING DEVICE DRUM CHNANELIZING 20.000 18.000
EACH 0.000 0.00
49.50000 18.000 891.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 80.000
DAY 0.000 0.00
117.23250 80.000 9,378.60
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 93.000
DAY 0.000 0.00
527.54620 93.000 49,061.80
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 44.100
EACH 0.000 0.00
87.92450 44.100 3,877.47
0120 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
937.86000 1.800 1,688.15
0125 630-80359 *PORTABLE MESSAGE SIGN PANEL 194.000 92.000
DAY 0.000 0.00
117.23250 92.000 10,785.39
0130 630-80380 *TRAFFIC CONE 400.000 360.000
EACH 0.000 0.00
15.24020 360.000 5,486.47
0135 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
11,723.25000 1.800 21,101.85
0140 700-70010 F/A MINOR CONTRACT REVISIONS 55,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15338 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15338-BID ESTIMATE RUN 11/06/2008
PROJECT: IMD 0703-296 ESTIMATE NO: 0009 10:54:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70190 F/A ELECTRIC SERVICE 60,000.000 22,109.000
F A 19,150.000 19,150.00
1.00000 41,259.000 41,259.00
CAT 0200 CURRENT AMT 548,478.35 § 19,150.00$ 409,824.89
CAT NO0300 STRUCTURES
0165 202-00725 REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000
L S 0.000 0.00
15,532.35000 1.000 15,532.35
0170 202-00750 REMOVAL OF LUMINAIRE 213.000 213.000
EACH 0.000 0.00
59.97370 213.000 12,774.40
0175 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
L S 0.000 0.00
3,332.92000 0.000 0.00
0180 613-00100 1 INCH ELECTRICAL CONDUIT 120.000 47.000
LF 0.000 0.00
11.04660 47.000 519.19
0185 613-00200 2 INCH ELECTRICAL CONDUIT 1,364.000 878.000
LF 0.000 0.00
28.20660 878.000 24,765.39
0190 613-03501 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 29.000 28.000
EACH 0.000 0.00
1,221.62000 28.000 34,205.36
0195 613-03503 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 227.000 227.000
EACH 0.000 0.00
1,307.70000 227.000 296,847.90
0200 613-04200 2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE METAL) 10.000 4.000
LF 0.000 0.00
33.51980 4.000 134.08




CONTID: C15338 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15338-BID ESTIMATE RUN 11/06/2008
PROJECT: IMD 0703-296 ESTIMATE NO: 0009 10:54:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0205 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
113,379.77000 1.000 113,379.77
0210 613-15750 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 1.000
LS 0.000 0.00
134,784.55000 1.000 134,784.55
0215 613-50325 TUNNEL LIGHTING CONTROL SYSTEM 2.000 2.000
LS 0.000 0.00
31,490.12000 2.000 62,980.24
CAT 0300 CURRENT AMT $ 715,193.70 $ 0.00$ 695,923.23

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0220 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
26,963.47000 1.000 26,963.47
0225 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,406.79000 1.000 1,406.79
CAT 0400 CURRENT AMT $ 28,370.26 $ 0.00$ 28,370.26

PROJECT TOTAL CURRENT AMT § 1,292,042.31 $ 19,150.00 S 1,134,118.38



